

	Traits	Title	Given Work	Given Earliest Start	Complete
0	🔍	Hellbendr Project		Dec 25, 2020	—
1		Development			—
2	🔍	Prototype		Dec 27, 2020	✓
3	🔍	Costumes	1 day	Jan 27, 2021	✓
4	🔍	Music		Dec 27, 2020	✓
5	🔍	Sanghyang		Jan 17, 2021	✓
6	🔍	Compose music	1 day	Jan 17, 2021	✓
7	🔍	Record music	1 day	Jan 17, 2021	✓
8	🔍	Mix music	1 day	Jan 17, 2021	✓
9	🔍	Dance		Dec 27, 2020	✓
10	🔍	Sanghyang		Jan 17, 2021	✓
11	🔍	Choreograph Sanghyang	1 day	Jan 17, 2021	✓
12	🔍	Film dance segment	2 days	Jan 11, 2021	✓
13	🔍	Edit Sanghyang	1 day	Jan 6, 2021	✓
14	🔍	Libretto Writing		Dec 26, 2020	
15	🔍	First Draft	90 days	Dec 26, 2020	
16	🔍	Revise	20 days	Feb 5, 2021	
17	🔍	Second draft	20 days	Feb 5, 2021	
18	🔍	Revise	10 days	Feb 5, 2021	
19	🔍	Additional revisions/cleanup	5 days	Feb 5, 2021	
20		Composition			
21	🔍	First drafts		Feb 5, 2021	
22		Super Happy	10 days		
23		Intro	10 days		
24		Cutting Down	10 days		
25		A Flower is a Song	10 days		
26		Board of the Wood Corp	10 days		
27		Woodcutter Family vs. Wood Board	10 days		
28		Preacherman Heck	10 days		
29		Woodcutter Family vs. Preacherman Heck	10 days		
30		Silt	10 days		
31		Systems Council	10 days		
32		Refusal of the Call	10 days		
33		Something must be done	10 days		
34		Gyre of a Hellbendr	10 days		
35		Voice of the Horse	10 days		
36		Sanghyang	10 days		
37		The Maw of Mari Lwyd	10 days		
38		Circle of Horses	10 days		
39		Heard the Bird	10 days		
40		Nocturnalia	10 days		
41		White Sticks	10 days		
42		The River Flows Both Ways	10 days		
43		The Wood Board Absconds!	10 days		
44		Night of Red Sticks	10 days		
45		I Grew Up in a Small Dark Place	10 days		
46		Did You Eat Your Magic?	10 days		
47		Hellbendr Loses His Tail	10 days		
48		Gravity	10 days		
49		Strange and Wonderful	10 days		
50		Birds on Fire	10 days		
51		Lost Walking	10 days		
52		The Giant Swirly	10 days		
53		Storm Over Sea	10 days		
54		Hellbendr Ascent	10 days		
55	🔍	Revise	10 days	Feb 5, 2021	
56	🔍	Second draft (choreographer's draft)	5 days	Feb 5, 2021	
57	🔍	Revise	5 days	Feb 5, 2021	
58	🔍	Additional revisions	5 days	Feb 5, 2021	
59	🔍	Demo Recording		Feb 28, 2021	
60		Recording	16 days		
61		Mix/Master	10 days		
62		Research			—
63	🔍	Research carbon offsets for preproduction and production	1 day	Feb 28, 2021	
64	🔍	Plan recyclable Bill of Materials	1 day	Feb 28, 2021	
65		Interview opera professors for the juice of opera	1 day		
66		Interview dance professionals for the spirit of dance/choreography	1 day		✓
67		Evaluate rear projection technology vs. mosaicled flatscreen technology			✓
68	🔍	Samsung OLEDs	1 day ?	Jan 11, 2021	✓
69		Interview Bluegrass players for the kernel	1 day ?		
70		Audience			
71		Identify the audiences			
72		Filmed version	1 day		
73		Performance (Boone)	1 day		
74	🔍	Performances (Off the Mountain)	1 day	Jan 6, 2021	
75		Funding			—
76		Grants			—
77	🔍	Research/find Fiscal Sponsor 503c grants	10 days	April 1, 2021	
78	🔍	Creative Capital			✓
79		Long description			✓
80		Write	1 day ?		✓
81		Edit	1 day ?		✓
82		Have practicing artist review it	1 day ?		✓
83		Revise	1 day ?		✓
84		Short description	1 day ?		✓
85		Timeline (this document)			✓
86		Write	10 days		✓
87		Budget			✓
88		Write budget	10 days		✓
89		Edit budget	10 days		✓
90		Professional review	1 day		✓
91		Revise budget	1 day		✓
92		SouthArts			✓
93	🔍	Apply for Southern Prize & State Fellowships	1 day ?	Jan 11, 2021	✓
94		Investment			
95	🔍	Fundraising Kickoff		April 1, 2021	
96		Individual and corporate support			
97		Identify Western NC individuals and corporate support and add to database	10 days		
98	🔍	Contact corporate sponsors and introduce the project	10 days	Mar 1, 2021	
99		Followup with corporate sponsors to close	5 days		
100		Kickstarter			
101	🔍	Set-up	3 days	Jan 6, 2021	
102	🔍	Promote through my mailing list	1 day	Jan 6, 2021	
103	🔍	Promote on Instagram	10 days	Jan 6, 2021	
104	🔍	Promote on Twitter	10 days	Jan 6, 2021	
105		Conclude Kickstater campaign	1 day		
106		Preproduction			
107	🔍	Props/Interactive devices		Dec 28, 2020	
108	🔍	Interactive devices			
109		Major Olo			
110		Design	1 day		
111		Sourcing materials	2 days		
112		Fabricate	5 days		
113		Test	1 day		
114		Revise	1 day		
115		Minor Olos			
116		Design	1 day		
117		Sourcing materials	1 day		
118		Fabricate	5 days		
119		Test	1 day		
120		Revise	1 day		
121		Stalactites			
122		Design	1 day		
123		Sourcing materials	3 days		
124		Fabricate	5 days		
125		Test	1 day		
126		Revise	1 day		
127	🔍	Stalagmites			
128		Design	1 day		
129		Sourcing materials	3 days		
130		Fabricate	5 days		
131		Test	1 day		
132		Revise	1 day		
133	🔍🔍	Falling Flat Flowers		Jan 3, 2021	
134		Design	2 days		
135		Sourcing materials	1 day		
136		Fabricate	5 days		
137		Test	1 day		
138		Revise	1 day		
139	🔍🔍	Fire Flower		Jan 3, 2021	
140		Design	2 days		
141		Sourcing materials	1 day		
142		Fabricate	5 days		
143		Test	1 day		
144		Revise	1 day		
145	🔍🔍	Medicine Sticks		Jan 5, 2021	
146		Design	3 days		
147		Sourcing materials	2 days		
148		Fabricate	5 days		
149		Test	1 day		
150		Revise	1 day		
151	🔍	White sticks		Feb 6, 2021	
152		Design	1 day		
153		Sourcing materials	1 day		
154		Fabricate	5 days		
155		Test	1 day		
156		Revise	1 day		
157	🔍🔍	Jelly Grande		Jan 4, 2021	
158		Design	2 days		
159		Sourcing materials	1 day		
160		Fabricate	3 days		
161		Test	1 day		
162		Revise	1 day		
163	🔍	Flower Trumpets		Feb 5, 2021	
164		Design	2 days		
165		Sourcing materials	1 day		
166		Fabricate	5 days		
167		Test	1 day		
168		Revise	1 day		
169	🔍	Electric Trees		Feb 6, 2021	
170		Design	3 days		
171		Sourcing materials	2 days		
172		Fabricate	5 days		
173		Test	1 day		
174		Revise	1 day		
175	🔍	Stickboy		Feb 6, 2021	
176		Design	1 day		
177		Sourcing materials	1 day		
178		Fabricate	1 day		
179		Test	1 day		
180		Revise	1 day		
181	🔍	Electric fishes		Feb 6, 2021	
182		Design	2 days		
183		Sourcing materials	1 day		
184		Fabricate	5 days		
185		Test	1 day		
186		Revise	1 day		
187	🔍	Interactive gyre		Feb 6, 2021	
188		Design	4 days		
189		Sourcing materials	3 days		
190		Fabricate	5 days		
191		Test	1 day		
192		Revise	1 day		
193		Display Carts with Toppers (3 units)			
194		Design	1 day		
195		Sourcing materials	2 days		
196		Fabricate	5 days		
197		Test	1 day		
198		Revise	1 day		
199	🔍	Static props		Feb 6, 2021	
200	🔍	Ax	0.1 days	Feb 6, 2021	
201		Crosses	0.1 days		
202		Board room table	2 hours		
203		Board room chairs	1 hour		
204		Bouquets and other flower arrangements	1 hour		
205		Woodcutter's Cabin misc	2 hours		
206		Build/buy shipping cases for props, costumes, sets, devices	1 day		
207		Auditions and crew			
208		Staff recruitment	5 days		
209		Vendor/consultant/professional services recruitment	5 days		
210		Crew recruitment	5 days		
211		Choreographer auditions	3 days		
212		Musicians auditions	2 days		
213		Music Rehearsal	15 days		
214		Music Recording	15 days		
215		Music Mix/Master	5 days		
216		Dancer auditions	2 days		
217	🔍	Choreography	64 days		
218		Costume/mask design and construction			
219		Hellbendr	3 days		
220		Hellbendr Mother	2 days		
221		Hellbendr Father	2 days		
222		Hellbendr Fiance	2 days		
223		Woodcutter	2 hours		
224		Woodcutter Wife	2 hours		
225		Woodcutter Son	2 hours		
226		Woodcutter Son's Fiance (or daughter)	2 hours		
227		Ephraim	3 hours		
228		Elizah	3 hours		
229		Eleazar	3 hours		
230		Preacherman Heck	3 hours		
231		Water Pony	2 days		
232		Bird Samurai	2 days		
233		Mari Lwyd (Appalachia)	2 days		
234		Artoculax	3.5 hours		
235		Apprehensia	3.5 hours		
236		Arthorgarumnum	3.5 hours</		